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Final report 

 

1.1 Project details 

 

Project title Demonstration of Novel Biogas Upgrading Technology /  

Demonstration af ny teknologi til biogas opgradering 

Project identification (pro-
gram abbrev. and file) 

EUDP 64013-0532 

Name of the programme 

which has funded the project  

Energiteknologisk Udviklings- og Demonstrationsprogram 

(EUDP) 

Project managing compa-
ny/institution (name and ad-
dress)  

HMN Biogas Aps, Gladsaxe Ringvej 11, 2860 Søborg. 

The project was transferred from HMN Gashandel A/S 1st Janu-
ary 2016 due to reorganization of HMN.  

Project partners 

 

Akermin Inc. 

Ammongas A/S 

BIOFOS Avedøre Spildevandscenter A/S 

Dansk Gasteknisk Center A/S 

Novozymes A/S 

  CVR (central business register) HMN Biogas Aps: 3727 0075 

HMN Gashandel A/S: 27061885  

Date for submission 16th December 2016 
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1.2 Short description of project objective and results  

 

English version: 

The project objectives, when the project was initiated, were: 

The project will demonstrate an innovative environmental-friendly technology for 

biogas upgrading. The technology uses enzyme-based biocatalysts to accelerate the 

CO2 absorption. The consumption of electrical power and steam is thereby reduced 

resulting in expected cost savings of 25%. 

The project was closed down prematurely without demonstrating upgrading of bio-

gas using the enzyme based upgrading technology or generating results on poten-

tial energy and cost saving due to the premature closing. However, the project 

demonstrated the ability of the enzyme based biocatalyst to enhance CO2 absorp-

tion, methods for manufacturing of the biocatalyst were developed and the technol-

ogy for biocatalyst upgrading was partly developed.  

 

Danish version:  

Projektets formål var, da projektet blev sat i gang: 

Projektet vil demonstrere en ny banebrydende miljøvenlig biogas-

opgraderingsteknologi. Teknologien benytter enzym baserede bio-katalysatorer 

som accelererer CO2 absorptionen. Forbruget af el og damp reduceres herved, hvil-

ket resulterer i forventede omkostningsbesparelser på 25%. 

Projektet har ikke, på grund af at projektet blev stoppet tidligere end planlagt, de-

monstreret teknologien eller mulige energibesparelser og omkostningsreduktioner. 

Imidlertid blev det demonstreret, at den enzymbaserede biokatalysator kan for-

stærke CO2 absorbation, der blev udviklet metoder til fabrikation af biokatalysato-

ren og teknologien til biokatalysator baseret opgradering blev delvis udviklet.
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1.3 Executive summary 

Unfortunately, the Demonstration of Novel Biogas Upgrading Technology project 

(short name “ENZUP”) was closed down prematurely without demonstrating up-

grading of biogas using the enzyme based upgrading technology. 

Since 2014, HMN has cooperated with the project partners BIOFOS 

Spildevandscenter Avedøre A/S, Akermin Inc., Ammongas A/S, Novozymes A/S, 

and Dansk Gasteknisk Center on designing and implementing a demonstration bio-

gas upgrading plant at BIOFOS’ Avedøre waste water treatment plant (WWTP). 

The plant was intended to demonstrate a more cost effective method for upgrading 

biogas from the waste water treatment process and inject it in the natural gas grid 

as green natural gas. The ENZUP upgrading technology used enzymes in a biocata-

lyst to minimize the energy consumption in the upgrading process.  

The closing of the ENZUP project is primarily caused by the closing of the US-based 

partner Akermin summer 2016. Akermin developed the enzyme based upgrading 

technology and was intended to deliver the enzyme based biocatalyst for the daily 

operation within the ENZUP project and for future commercial operation. Without 

the biocatalyst supply, the basis does not exist for the ENZUP plant and future 

plants using the same technology. Akermin had for an extended period been chal-

lenged by intellectual property issues and the right to implement the enzyme based 

upgrading technology. This affected Akermin’s financial situation and the ability to 

attract investors negatively, and finally led to the closing of the company.  

In the project the ability of the enzyme based biocatalyst to enhance CO2 absorp-

tion was demonstrated in a large scale pilot plant in Akermin’s laboratory, methods 

for manufacturing of the biocatalyst were developed and the technology for biocata-

lyst upgrading was partly developed. Furthermore, Novozymes developed the en-

zyme for the biocatalyst further. 

The upgrading plant was in process of being implemented on the WWTP, when the 

project was closed down. Most of the system integration with the WWTP and the 

neighbor methanation project (Electrochaea’s ElForsk funded BioCat II project) sys-

tems were completed, as well as the building and foundations for the ENZUP up-

grading plant. 

As the upgrading plant would replace the WWTP’s gas engine as the main biogas 

consumer, the internal heating system on BIOFOS was altered to reduce heat con-

sumption and utilize waste heat from other sources than the engines cooling sys-

tem. 

HMN will replace the ENZUP plant with a conventional upgrading plant with the 

same capacity on BIOFOS’ WWTP. Ammongas will be in charge of adapting the 

ENZUP plant to a commercial technology amine plant. The HMN upgrading plant will 

upgrade biogas and inject it in the natural gas grid just like the ENZUP plant, but 

with a less innovative technology. The plant is expected to be operational spring 

2017.  

In the marketing of green natural gas, the upgrading facility is still a relevant and 

interesting project, integrating biogas upgrading and methanation with biogas pro-

duction from waste water treatment, located close to a big city, and injection of bio 

methane in the natural gas grid.  
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1.4 Project objectives 

The project objectives were:  

The project will demonstrate an innovative environmental-friendly technology for 

biogas upgrading. The technology uses enzyme-based biocatalysts to accelerate the 

CO2 absorption. The consumption of electrical power and steam is thereby reduced 

resulting in expected cost savings of 25 %. 

This involved several development areas: 

 Enzyme development and biocatalyst development and Up-Scaling 

 Biocatalyst upgrading process 

 System integration of upgrading plant and WWTP 

 WWTP Heating system alterations 

 

Enzyme development and biocatalyst development and Up-Scaling (Novozymes and 

Akermin) 

The prototype enzyme for CO2 capture was already developed when the project was 

initiated. Novozymes matured the enzyme production process further during the 

project to prepare for scale-up and meet technical requirements of the integrated 

biocatalyst system. This activity developed as foreseen. Akermin and Novozymes 

developed the biocatalyst for the production process. The biocatalyst development 

activity changed character during the project due to the upgrading technology 

changes described in section 1.5, but developed as foreseen. 

 

Biocatalyst upgrading process (Akermin and Ammongas) 

Akermin developed the biocatalyst upgrading process with the engineering assis-

tance from Ammongas. During the project several challenges were identified and 

managed through changes in the upgrading process concept as described in section 

1.5. The major challenges were the biocatalyst ability to operate in the harsh envi-

ronment in the upgrading plant and the biocatalyst’s behaviour in the process liq-

uid. 

Even though the upgrading technology initially seemed to be the major challenge, 

an Intellectual Property (IP) issue turned out to initiate the premature closing of the 

project 

Akermin entered the ENZUP project in 2013 having a strong IP position for its 

unique biocatalyst driven approach for removing CO2 from industrial gas streams, 

including upgrading biogas. A key competitor was CO2 Solutions, Inc. (CSI), a 

Québec-based public company also developing an enzyme-based approach for CO2 

removal.  Even though CSI’s patent portfolio revealed some issued patents in Can-

ada and the US, due to a significant amount of prior art Akermin felt confident of 

freedom to operate in Europe and specifically in Denmark for demonstrating the 

novel biogas upgrading technology. 

In November 2014 CSI filed Danish Utility Model patent applications. A Danish Utili-

ty Model (UM, in Danish Brugsmodel) patent is a special case situation intended to 

provide protection to local small operators with limited resources for initial proof of 

concept inventions. The UM provides 10 years of patent protection versus 20 years 

for a standard patent.  

It is intended for System only patents, not for process or methods claims and most 

importantly, has a lower somewhat ambiguous standard or threshold of proof for 

patent issuance. This UM is based on a CSI patent application in the European Pa-

tent Office (EPO). Both Novozymes and Akermin felt this UM application was flawed 

and thus submitted objections through the only available methods of communica-

tion with the Danish patent office; 3rd party observation letters. In Summer 2015 
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the efforts prevailed when a rejection notice for the UM was issued by the patent 

office.  

However, before the decision to reject the UM was finalized a new examiner took 

over the case. Following a conference call directly with CSI (neither Novozymes nor 

Akermin were privy to those conversations) Akermin was apprised in December 

2015 that the new examiner reversed the decision of the previous examiner and 

allowed the UM patent. The examiner also noted that the office would not accept 

any additional 3rd party arguments and any further objections would have to be 

filed in an administrative re-examination after the issuance of the UM patent.  

At this point Akermin retained additional Danish counsel whose review suggested a 

further position for rejection of the UM. These objections were based on novelty 

and insufficient creative disclosures. Thus once the UM was registered and issued 

on January 2016 Akermin filed for an administrative re-examination. A re-exam 

typically takes 4-6 months to conclusion. Based on all available evidence including 

the new discoveries by the European council Akermin strongly believed that the re-

examination would be successfully overturning the UM. End of June 2016 the Dan-

ish patent office confirmed CSI’s UM. 

Recognizing that there were no guarantees for a successful overturn, Akermin initi-

ated license discussions with CSI before the confirmation of the UM. The negotia-

tions led to a draft licence agreement. The ENZUP partners wanted the UM re-

examination to be finalised before signing the agreement. At this stage the financial 

situation of Akermin had developed negatively and Akermin chose to close down 

the company in a process similar to a standard US bankruptcy proceeding. 

As a possible mitigation strategy Akermin performed an economic and technical 

analysis of the option of converting the current unit into one capable to accommo-

date the CSI’s enzymatic approach. Akermin could not recommend this, as it would 

not be economical from either CAPEX or OPEX perspectives. A major modification of 

the already purchased equipment would be required.  Moreover, the competitor-

based approach is significantly more energy demanding and would not fulfil the 

project objective of demonstrating more cost effective biogas upgrading. 

 

System integration of upgrading plant and WWTP (HMN and BIOFOS) 

System integration of the upgrading plant in the biogas system of BIOFOS’ WWTP 

proved more complicated and costly than expected, but developed as foreseen re-

sulting in a full integration of biogas production, existing biogas flare and gas en-

gine (for backup), the neighbour methanation plant and the facilities for bio me-

thane injection in the natural gas grid. 

 

WWTP Heating system (BIOFOS) 

BIOFOS’ alteration of the internal heating system was initially planned in two phas-

es. During the engineering phase the two phases were integrated. This activity de-

veloped as foreseen. 

 

Measurement programme 

Dansk Gasteknisk Center A/S (DGC) had a minor role in the project being respon-

sible for the measurement programme for documentation of the upgrading plant’s 

performance. The programme was developed and measurement requirement were 

specified and delivered to Ammongas for engineering.  
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1.5 Project results and dissemination of results 

 

Enzyme development and Biocatalyst Development and Up-Scaling (Novozymes 

and Akermin) 

The novel biocatalyst developed for use in ENZUP is a unique integration of a well-

performing prototype carbonic anhydrase enzyme developed by Novozymes togeth-

er with a robust, porous polymeric enzyme entrapment matrix developed by Aker-

min. Carbonic anhydrase enzyme adds value in biogas upgrading by accelerating 

the rate at which CO2 is separated from the raw biogas during the biogas upgrading 

process.  

Specifically, carbonic anhydrase selectively catalyses the reaction of CO2 with water 

to form biocarbonate anion, which is readily soluble in the absorption solution used 

for the separation process. Separation of CO2 from the raw biogas produces a puri-

fied methane gas stream that can be further conditioned for injection into the gas 

grid. The separated CO2 can be released, or, in conjunction with the co-located Bio-

Cat project, could be converted to additional methane. 

The biocatalyst matrix developed by Akermin is especially suitable for providing 

carbonic anhydrase to the biogas upgrading reactor with the necessary perfor-

mance and stability features. Carbonic anhydrase molecules are sufficiently large to 

be entrapped by the biocatalyst’s porous polymeric matrix, while remaining acces-

sible to the low molecular weight CO2 and water reactants. CO2 and water pass 

through the pores of the matrix and are converted to bicarbonate at the enzyme’s 

catalytic active site, resulting in selective transfer of CO2 from the biogas stream to 

highly soluble bicarbonate ions in the absorption liquid. This “loaded” liquid is circu-

lated to a desorber stage (stripper column), where CO2 is released, and the “lean” 

liquid is recycled to the absorber.  

Particulate biocatalyst is a solid material that can be retained in the absorber stage 

using solid-liquid separation techniques, enhancing biocatalyst efficiency and lon-

gevity. Therefore, the combination of the enzyme and polymeric entrapment tech-

nologies results in a solid particulate biocatalyst material that is well suited to per-

form optimally as a CO2 absorption catalyst in the biogas upgrading unit. Desirable 

biocatalyst features include high mass transfer efficiency, ease of use due to bio-

catalysts particles can mix and travel along with the absorption liquid, ease of solid-

liquid separation to fit with various process configurations, and ease of biocatalyst 

recycling and replenishment.  

CO2 removal is further enhanced by physical features designed into the biocatalyst 

particles that allow the particles to preferentially reside near the gas-liquid interface 

and enhance reaction mass transfer. Also, the entrapment matrix stabilizes the en-

zyme, allowing for extended biocatalyst longevity. 

Prior to commencement of the ENZUP project, the polymeric entrapment technolo-

gy was demonstrated as a fixed coating on the surfaces of packing inside a CO2 

absorption column, but this approach was limited by the difficulty in replenishing 

the biocatalyst coating. A particulate biocatalyst that can travel along with the pro-

cess liquid does not have this drawback. Development of the particulate biocatalyst 

utilized for ENZUP included selection and inclusion of production steps that would 

be readily scalable to commercial requirements and broad deployment.  

In support of the project, Novozymes adapted certain enzyme production steps and 

made adjustments to the soluble enzyme solution composition for compatibility and 

ease of incorporation with chemicals and process steps used by Akermin to gener-

ate the final solid biocatalyst particles. Similarly, Akermin made adjustments to the 

entrapment matrix and processes to achieve optimal results with the Novozymes 

enzyme.  

The collaboration included lab scale pre-qualification testing of intermediate enzyme 

and biocatalyst products followed by lab scale performance verification testing and, 

ultimately, scale-up of the verified processes to generate sufficient biocatalyst for 

use in the biogas upgrading demonstration. Throughout the work, biocatalyst de-
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velopments were made in the context of the overall project, including consideration 

of upgrader operational conditions, ease of biocatalyst handling, and other key re-

quirements, such as compatibility and performance optimization with the non-

volatile, environmentally-friendly AKM24 absorption solution. The function of the 

AKM24 absorption solution is to provide sufficient chemical “buffering” capacity to 

efficiently remove CO2 from the biogas stream. 

The final product is a unique, operationally versatile, particulate biocatalyst that 

efficiently removes CO2 from biogas through the reaction of CO2 with water in the 

presence of AKM24 absorption solution, catalysed by carbonic anhydrase entrapped 

in the biocatalyst, and is easily recycled and replenished for continuous biogas up-

grading operation.  

 

Biocatalyst upgrading process (Akermin and Ammongas) 

The process for biocatalyst upgrading is similar to an amine based upgrading pro-

cess. Biogas (app. 60% methane and app. 40% carbon dioxide) enters the absorb-

er column. The carbon dioxide is absorbed by the process liquid (amine) and nearly 

pure methane leaves the absorber column and can after drying, compression and 

odorization, be injected in the natural gas grid. The process liquid is the heated and 

enters the stripper column. Here the CO2 is stripped out of the liquid and released 

to the surroundings.  

In the ENZUP project the design evolved during the project. For internal references 

in the project the development steps have been referred to as Option 0, A and B. 

The following sections summarize the development of biocatalyst technology since 

project start. 

 

Option O: (Biocatalyst technology as described in EUDP agreement and application) 

In the first conceptual design biocatalyst was applied onto absorber column packag-

ing materials as a solid porous coating, where the carbonic anhydrase enzyme was 

impregnated in the coating. The biocatalysts were therefore “fixed” to the packing 

surface and were not dissolved as the process liquid recirculates through the ab-

sorber and stripper columns. This concept was changed, as the replacement of the 

biocatalyst was too difficult to do in normal operation. 

 

Option A: 

In May 2014 the project decided to make a change in biocatalyst technology from 

the planned use of absorber packing material coated with biocatalyst to using bio-

catalyst in the form of particles. The biocatalyst particles were mixed with in the 

process liquid and circulated in the absorber and stripper columns. 

 

Option A: Continuous circulation of biocatalyst in the 
absorber and stripper columns, include vacuum (low 
pressure) stripper and specialized reboiler. 

Rich gas = biogas (app. 60% methane) 

Lean gas: bio methane (app. 98% methane) 

Product: CO2 

Rich oil: Process liquid with absorbed CO2 

Lean oil: Process liquid stripped for CO2 
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Akermin developed and performed laboratory tests during August - November 

2014. However, the design and performance of the reboiler provided challenges. 

The concern was the risk of ruining the particles by overheating. The reboiler unit 

heats up the process liquid with the biocatalyst particles, so the CO2 can be 

“stripped” from the liquid. The longevity of the enzymes in the biocatalyst depends, 

among other, on the temperature and time exposed to heat. Akermin did not suc-

ceed in designing a reboiler, where the biocatalysts were exposed to suitable tem-

peratures. Several possibilities and mitigation strategies were evaluated. The con-

clusion was to change the biocatalyst approach to “Option B”.  

 

Option B: 

To avoid heating up the biocatalyst particles the option B features a filter unit, sep-

arating the biocatalyst from the process liquid, so the biocatalyst is circulating in 

the absorber column only. The temperature in the stripper columns and the reboiler 

can be higher without affecting the lifetime of the biocatalyst.  

 

Option B: Biocatalyst circulation in absorber column only.  
Filter separates process liquid (right side of filter) and bio-
catalyst (left side of filter). Normal pressure stripper, stand-
ard reboiler design.  

Rich gas = biogas (app. 60% methane) 

Lean gas: bio methane (app. 98% methane) 

Product: CO2 

Rich soln.: Process liquid with absorbed CO2 

Lean soln.: Process liquid stripped for CO2 

 

 

 

The development “challenge” changed to the filtration unit. The reboiler design is a 

standard for Amine based upgrading plant and does not provide any significant de-

velopment challenges. As the concept allows higher stripper column temperature 

and the height of the stripper column can be reduced without affecting efficiency. 

The option B had the potential to be used to retrofit a conventional Amine system 

requiring only minor modifications of the facility. There is significant business po-

tential to assess the use of the technology to retrofit existing Amine plants. This 

could enable a high and fast market penetration. 

Akermin investigated several options and ran factory tests at the sites of supplier of 

different filtration and separation technologies. Two technologies were selected for 

long term test in the Akermin laboratories: Membrane separation and a two stage 

process using flotation separation and a filter. Both technologies proved usable, but 

looking into the investment and operation costs the flotation separation proved bet-

ter.  

Akermin made laboratory tests of the flotation separation using a pilot scale unit in 

a closed loop reactor used for other biocatalyst testing to obtain as realistic working 

conditions as possible.  The tests were successful and the full scale flotation separa-

tion unit was specified and ordered. However, it proved necessary to add a filter 

after the flotation separation unit to minimize the loss of biocatalyst.  
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System integration of upgrading plant and WWTP (HMN and BIOFOS) 

The aim of the system integration of the upgrading plant in the biogas system of 

BIOFOS’ WWTP resulted in a full integration of biogas production, existing biogas 

flare and gas engine (for backup), and the neighbour methanation plant. 

HMN implemented the building for the upgrading plant. The building had due to 

environmental regulations collection system for the process liquid and biocatalyst in 

case of leakages, a “normal” sewage system, and a system for drain water from the 

gas processing room. The building also had reinforcement for the rather heavy bio-

catalyst-process liquid separation and a temperature regulated storage room for 

extra batches of biocatalyst. The ENZUP plant is constructed on landfilled area re-

quiring pillar foundations for all foundations. 

A vital part of the system integration was establishing tie-ins for biogas, electricity, 

waste heat (cooling for ENZUP, heat for BIOFOS), water and sewage. The system 

integration included the neighbour BioCat methanation plant. 

HMN has in cooperation with BIOFOS developed the control strategy for the biogas 

system on the WWTP and defined signal exchange. 

 

Waste Water Treatment Plant heating system alteration (BIOFOS) 

BIOFOS launched in the spring 2014 a construction project with the aim to establish 

a new internal heating system in the WWTP. The project was initiated because all 

biogas from the waste water treatment process would be upgraded in the ENZUP 

plant instead of being used in BIOFOS’ gas engine. The gas engine produces elec-

tricity for the grid, but more than half of the energy in the biogas ends as “waste” 

heat and is utilized in the WWTP internal heating system. The heating system en-

sures heating of sludge when pumped to the digesters (process heating) to ensure 

a satisfactory biogas production and for heating in buildings (comfort heating). The 

gas engine would be kept as a backup for the upgrading plant.  

The new heating system is based on a reduced heat consumption with new sludge 

heat exchangers around the inlet and outlet of the digesters, and the utilization of 

waste heat from the plant's sludge incineration plants and from the upcoming bio-

gas upgrading plant. Initially it was planned that a natural gas-fired boiler would be 

used as backup to in the periods when the heat from the waste water process is not 

sufficient. 

Detailed design showed a more environmentally friendly and flexible solution with a 

connection to the local district heating network at Avedøre Holme. District heating 

is imported from the colder return pipe in the district heating network when heat is 

needed, and excess heat from the sludge incinerator exported to the warmer for-

ward pipe in the district heating network.  

Overall, with the implementation of the heating system the WWTP Avedøre goes 

from being energy consuming to become an energy-producing facility. 

It is estimated that savings in the order of 2,000-2,500 tons of CO2 per year and 

25-30% reductions of emissions will be achieved (compared to 2007, the reference 

year for WWTP). This reduction of CO2 emissions supports BIOFOS's goal of achiev-

ing a CO2-neutral operation.  
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Dissemination activities 

During the first 1½ year of the ENZUP project several oral presentations, papers 

and posters were presented in Danish and European gas and biogas conferences. 

The project team also presented articles in Danish and European gas and biogas 

magazines.  

Please refer to Annex 1 for summary of dissemination activities. 

A project website, www.enzup.com, was also launched, presenting the project and 

providing links to all presentations, papers, posters and articles.  

The project partners hosted site visits in cooperation with the neighbour methana-

tion project BioCat.  

When the Intellectual Property issues turned up the dissemination activities were 

put on hold. 

 

1.6 Utilization of project results 

As the ENZUP project did not succeed in demonstrating a more energy and cost 

method for upgrading biogas, there are no direct project result, that can immedi-

ately influence future development. 

HMN will replace the ENZUP plant with a conventional upgrading plant with the 

same capacity on BIOFOS’ WWTP. Ammongas will be in charge of adapting the 

ENZUP plant to a commercial technology amine plant. The HMN upgrading plant will 

upgrade biogas and inject it in the natural gas grid just like the ENZUP plant, but 

with a less innovative technology. The plant is expected to be operational spring 

2017. In the marketing of green natural gas, the upgrading facility is still a relevant 

and interesting project, integrating biogas upgrading and methanation with biogas 

production from waste water treatment, located close to a big city, and injection of 

bio methane in the natural gas grid.  

BIOFOS has implemented a more energy efficient internal heating system support-

ing BIOFOS's goal of achieving a CO2-neutral operation. 

Ammongas have gained experience in the engineering and construction of the (not 

finalised) upgrading plant, that might beneficial for other project. 

Akermin is closed down and all activities are stopped. Parts of the patents for bio-

catalyst carbon capture (both biogas upgrading and removal of CO2 from flue gas) 

are sold to a competing company CO2 Solutions. HMN does not envision that CO2 

Solutions will enter the Danish or the north European market with enzyme based 

upgrading processes.  

Novozymes might find other way and partners for utilisation of enzyme-based ap-

proaches to CO2 removal. 

The ENZUP and co-located BioCat projects inspired two case study student projects 

mentored by Novozymes in the Masters of Microbial Technology program at North 

Carolina State University, and thereby has supported training future technology 

specialists and business leaders about advanced applications of biotechnology for 

increasing the availability of Renewable Natural Gas. BIOFOSs kindly contributed 

technical information on AD biogas production for one of the case study projects, 

titled “Anaerobic Digester Methane to Energy: A [USA] Nationwide Assessment.” 

This is not a “published” work, but was prepared as a case study report in comple-

tion of the student project. The other project on “CO2 Utilization” is running during 

Fall 2016 and is not yet completed. 

 

http://www.enzup.com/
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1.7 Project conclusion and perspective 

 

As the ENZUP project did not succeed in demonstrating a more energy and cost 

method for upgrading biogas, there are no direct project result, that can influence 

future development. 

During execution the project faced several challenges in the technology develop-

ment. At the end the intellectual property challenges and the financial stress caused 

by these challenges were the major reasons for closing the project down prema-

turely. 

In spite of these challenges, the project demonstrated the integration of biogas 

production from a WWTP, biogas upgrading, methanation and injection of the bio 

methane in the natural gas grid. BIOFOS WWTP’s implementation of the heating 

system will turn the WWTP from being energy consuming to become an energy-

producing facility. 

Laboratory tests results produced during the course of the project support that car-

bonic anhydrase enhanced CO2 separation combined with benign absorption solu-

tions can contribute towards enabling innovative upgrading process approaches.  
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Annex 1 ENZUP Dissemination activities                 
 

Articles 
 

AR0 

Format: 3 page article.  

Media/event: Gasteknik (Dansk Gas Forening magazine). No. 3, June 2013. 
Title: Enzymforbedret opgradering af biogas 

Content: Article about proposal for “Demonstration of a Novel Biogas Upgrading Technology”  

Author: Henrik Rousing, HMN Gashandel A/S. 

 

AR1 

Format: 1 page article. 

Media/event: Forskning i Bioenergi, Brint og Brændselsceller. No. 40, February 2014. 

Title: Fra vindmøllestrøm til grøn gas”.Content: Brief project descriptions of the EUDP funded 

“Demonstration of a Novel Biogas Upgrading Technology” and the ForskEL funded Power-to-

Gas BioCat2” project.  

Authors: Torben Skøtt, Biopress. 

 

AR2 

Format: 3 page article.  

Media/event: Gasteknik (Dansk Gas Forening magazine). No. 2, April 2014. 
Title: Renseanlæg Avedøre kan bidrage til mere grøn naturgas 

Content: Article about biogas production on BIOFOS waste water plant, the EUDP funded 

“Demonstration of a Novel Biogas Upgrading Technology” and the ForskEL funded Power-to-

Gas BioCat2” project. (same basic content as AR3) 

Authors: Dines Thornberg, BIOFOS A/S & Henrik Rousing, HMN Gashandel A/S. 

 

AR3 

Format: 2 page article. 

Media/event: danskVAND (DANVA magazine). No. 3, June 2014. 

Title: BIOFOS bidrager til mere grøn naturgas 

Content: Article about biogas production on BIOFOS waste water plant, the EUDP funded 

“Demonstration of a Novel Biogas Upgrading Technology” and the ForskEL funded Power-to-

Gas BioCat2” project. (same basic content as AR2) 

Authors: Dines Thornberg, BIOFOS A/S & Henrik Rousing, HMN Gashandel A/S. 

 

AR4 

Format: 4 page article. 

Media/event: Gas for Energy. No. 2 May 2015. 

Title: Biogas - more cost effective upgrading using biocatalyst 

Content: Article about the EUDP funded “Demonstration of a Novel Biogas Upgrading Tech-

nology”. Biogas and bio methane system, enzymatic upgrading and grid injection 

Author: Thomas Hernø, HMN Gashandel A/S. 

 

AR5 

Format: 4 page article. 

Media/event: Om Energi (Energi Net magazine). No. 2 September 2015. 

Title: Det er energioptimering der rykker 

Content: Article about the EUDP funded “Demonstration of a Novel Biogas Upgrading Tech-

nology”. Author: Energinet.dk with input from BIOFOS and HMN Gashandel A/S. 
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Adjacent publication inspired by the commercialization intentions of 

the ENZUP collaboration 

 
S. Salmon and A. House, "Enzyme-catalyzed solvents for CO2 separation," in Novel Materials 

for Carbon Dioxide Mitigation Technology, F. Shi and B. Morreale, Eds., Amsterdam, Elsevier 

B.V., 2015, pp. 23-86. DOI: 10.1016/B978-0-444-63259-3.01001-6. 

Notes: S. Salmon was the Novozymes Project Manager in the ENZUP project and A. House 

contributed to the project. Although ENZUP is mentioned briefly on page 54 of the Chapter, 

the writing of the book chapter “Enzyme-catalyzed Solvents for CO2 Separation” was very 

much inspired by the goal to make past research in enzymatic CO2 scrubbing more visible, 

and thereby create more freedom to move the technology forward commercially.  

 

Conference presentations and posters 

 
CP1 

Format: 22 slide presentation.  

Media/event: Thirteenth Annual Conference on Carbon Capture, Utilization & Storage.  28 

April  - 1 May 2014, Pittsburgh, Pennsylvania, USA. 

Title 

Content: Field Pilot Results of a Novel Biocatalyst-Enabled Process for CO2 Capture 

Author: Sean Black, Akermin Inc. 

 

CP2 

Format: Presentation (1 slide about ENZUP) 

Media/event: Meeting in Washington DC sponsored by the Coal Utilization Research Council 

(CURC).  12 June 2014, Washington DC, USA. 

Title: Advanced Coal Technology Showcase 

Content: Field Pilot Results of a Novel Biocatalyst-Enabled Process for CO2 Capture 

Author: Sean Black, Akermin Inc. 

 

CP3 

Format: 10 page paper (CP3a)  & 25 slide presentation (CP3b) 

Media/event: International Gas Union Research Conference 2014, 17-19 September 2014 in 

Copenhagen, Denmark  

Title: Biogas upgrading using biocatalyst technology 

Content: Paper on biogas upgrading using Akermins biocatalyst technology 

Authors: Sean Black & John Reardon Akermin, Inc. Henrik Rousing HMN Gashandel A/S 
 

CP4  
Format: 1 page poster and 7 page paper (CP4a) & 12 slide presentation (CP4b) 

Media/event: International Gas Union Research Conference 2014, 17-19 September 2014 in 

Copenhagen, Denmark  

Title: The Avedøre Project  - How to find renewable biogas sources and integrate them in gas 

grid by upgrading and methanation with new technologies 

Content:  Poster and paper on EUDP funded “Demonstration of a Novel Biogas Upgrading 

Technology” and the ForskEL Power-to-Gas BioCat2” project. 

Authors: Dines Thornberg, BIOFOS &  Henrik Rousing, HMN Gashandel A/S 

 

CP5 

Format: 6 slide presentation  

Media/event: Methanisering af CO2 i Biogas, 11 December 2014 in Lemvig, Denmark  

Title: Visioner for Biogas og Projekter vedr. lagring af vindenergi 

Content: Presentation on methanation 

Author: Henrik Rousing HMN Gashandel A/S 
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CP6 

Format: Poster 

Media/event: REGATEC 2015, 7-8 May 2015 in Barcelona, Spain 

Title: Enzymatic Upgrading of Biogas. How Renewable Resources can be integrated in the 

Natural Gas Grid  

Content: Presentation on upgrading using Akermins biocatalyst technology and biogas sys-

tem 

Author: Thomas Hernø, HMN Gashandel A/S 
 

CP7 

Format: 30 slide presentation  

Media/event: Dansk Gas Forening - Gastekniske Dage, 12-13 May 2015 in Billund, Denmark  

Title: ENZUP – Enzymbaseret opgradering  

Content: Presentation on upgrading using Akermins biocatalyst technology and biogas sys-

tem 

Author: Thomas Hernø, HMN Gashandel A/S 
 
CP8 

Format: 6 slide presentation (and 30 slide background presentation) 

Media/event: WGCPARIS 2015, 1-5 June 2015 in Paris, France.  

Title: Enzymatic Upgrading of Biogas and how Renewable Resources can be integrated in the 

Natural Gas Grid Content: Presentation on upgrading using Akermins biocatalyst technology 

and biogas system 

Author: Thomas Hernø, HMN Gashandel A/S 
 
CP9 

Format: 12 slide presentation  

Media/event: EUBCE 2015, 1-4 June 2015 in Vienna, Austria.  

Title: Enzymatic Upgrading of Biogas and how Renewable Resources can be integrated in the 

Natural Gas 

Content: Presentation on upgrading using Akermins biocatalyst technology 

Author: Henrik Rousing, HMN Gashandel A/S 
 
CP10 

Format: 17 slide presentation  

Media/event: 12th IWA Leading Edge Conference on Water and Wastewater technologies, 1-

3 June 2015  in Hong Kong, China 

Title: Biogas Upgrading and Methanation projects at WWTP Avedøre 

Content: Presentation on biogas and heating system and ENZUP and BioCat project 

Author: Dines Thornberg, BIOFOS A/S 


